

WEEKLY STREET MAINTENANCE UPDATE FOR JULY 28, 2017

All curb and sidewalk work on Pine Street, Market Street, and North Tenth Street concluded this week. A landscaping contractor will return to restore soil and seed areas impacted by the curb and sidewalk replacements.



In the upcoming week, contractors will begin removing curbs and sidewalk ramps on Taylor Street between Fourth Street and Seventh Street, Earl Court, and Normal Road from Lincoln Highway to about a quarter mile north. The sections of road and curb along Normal Road require milling and overlay. Heavy bus traffic has destroyed the pavement. In addition to the new curbs and sidewalk ramps along Earl Court, the contractors are assisting the Kishwaukee Water Reclamation District with replacing the sanitary manhole.

Curb replacement on Lincoln Highway between Sixth Street and Eighth Street also starts next week. Drivers can expect minor traffic controls throughout the week. Businesses in the area will remain open. Drivers are asked to proceed with caution.



Work on the IL 23 Resurfacing Project continues. Currently, there is no major update. Contractors continue to remove curb and sidewalk ramps on the east side of IL 23 and pouring concrete on the west side. Traffic controls will remain intermittent and minimal.

Brickwork on South Fifth Street is almost complete. Work should conclude early next week and move onto South Third Street. Originally, South Second Street was scheduled, but after minor scheduling adjustments, the contractor and the resident engineer believe it would be more efficient to start on South Third Street.

Progress on water main replacements remains slow, contractors are still amidst scheduling. East Sunset Place between South 1st Street and South 4th Street is still the first street scheduled for water main replacement.

For weekly updates, please visit our website www.cityofdekalb.com. You may also follow us on Facebook and Twitter @cityofdekalb_IL.

